

complete	Task Name
	<b>Luxulyan LNP</b>
	<b>Phase One</b>
	<b>Start-up</b>
✓	Establish Steering committee group
✓	Assign roles
✓	Committee Baselined
	<b>Initiation - Structure Planning</b>
✓	Review and update Terms of Reference
	<b>Identify Core Objectives of the Cornwall Local Plan</b>
✓	Review Cornwall Local Plan: Strategic Policies 2010-2030
	<b>Identify High Level Themes</b>
	HOUSING DEVELOPMENT
	TRANSPORT IMPACT
	COMMUNITY FACILITIES
	EMPLOYMENT AND COMMERCIAL
	NATURAL ENVIRONMENT
	TOURISM
	COMMUNITY GREEN SPACE
	HISTORIC ENVIRONMENT
	RENEWABLES
	Committee agree themes
	<b>Identify sub-categories of High Level themes in-line with Cornwall Local Plan</b>
	<b>HOUSING DEVELOPMENT</b>
	<b>Housing Needs</b>
	type of Housing? i.e. Bungalows, Flats
	where?
	Quantity?
	Design?
	<b>Affordable Housing</b>
	Quantity?
	<b>TRANSPORT IMPACT</b>
	highway network,
	Rail
	Flight Paths
	COMMUNITY FACILITIES
	EMPLOYMENT AND COMMERCIAL
	NATURAL ENVIRONMENT
	TOURISM
	COMMUNITY GREEN SPACE
	HISTORIC ENVIRONMENT
	RENEWABLES
	Committee agree themes
	Send to CRCC to review and verify
	sign-off
	<b>Phase Two</b>
	<b>Information Gathering Based on agreed Themes</b>
	<b>Identify how to obtain this information</b>
	i.e. questionnaire
	statistical reports
	Sessions with independent bodies in that field?
	Review associated costs
	Identify roles an responsibilities of the
	Capturing your requirements